TABLE OF CONTENTS

Chapter 1 7
General introduction of research topic

Chapter 2 37
Speedy delivery versus long-term objectives: How temporary teams and permanent departments coordinate timely project completion under political pressure

Chapter 3 67
The spillover effect of team transactive memory: A study of inter-team, boundary spanning effectiveness

Chapter 4 91
Project risk as identity threat: Explaining the development and consequences of risk discourse in an infrastructure project

Chapter 5 119
Once bitten, twice shy: How anxiety and political blame avoidance cause a downward spiral of trust and control in the aftermath of failed public projects

Chapter 6 151
Conclusion and discussion

References 173
Appendices 203
Summary 211
Samenvatting 219
Dankwoord 229