# Table of Content

## Preface

### 1. Introduction

1.1 A sunny Sunday in August 16
1.2 The context: Public-private cooperation within the Dutch infrastructure sector 19
1.3 The research question 21
1.4 Auto-ethnographic research and role duality 24
1.5 Structure of the thesis 25

## 2. Triggers for change in the Dutch infrasector

2.1 Introduction 32
2.2 Triggers for change - theoretical framework 33
2.3 Context: the development of public commissioning at Rijkswaterstaat from 1985 to 2015 36
2.4 Analysis and discussion 55
2.5 Summary and conclusions 60

## 3. Resilient Partnering:
On building trust and adaptive capacity between partners 63

3.1 Introduction 64
3.2 From projects as technical instruments to projects as social constructs 65
3.3 Cooperation as a success factor for infrastructure projects 70
3.4 Partnering 73
3.5 On balance, adaptive capacity and resilience 83
3.6 Summary 86
7.6 If you want make sure that the plug will fit into the socket, then you make 
the socket yourself 190
7.7 From two different movies to a single joint image 192
7.8 The trade-off between traffic disruption and negative effects on the 
surroundings 198
7.9 Sensegiving and reflection 203
7.10 Reflections from the sector 212

8. Reflection and looking ahead: 
analysis, discussion and conclusions 219
8.1 Introduction 220
8.2 Narratives leading to change 221
8.3 The balance between contract-based management and cooperation 227
8.4 Action strategies for resilient partnership 235
8.5 Auto-ethnoventionism and role duality 240
8.6 The research questions - conclusions 244
8.7 Returning to the original intention 247
8.8 Recommendations for follow-up research 250

Appendices 253
Appendix A: Individuals interviewed 254
Appendix B: Summary of SAA activities in the research period 255
Appendix C: Summary 256
Appendix D: Samenvatting (Summary in Dutch) 267
Appendix E: References 279

Acknowledgements 299